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Plainy^mll ImpoMmlment 

'eekly CQnstr^€tlon Update 
Progress Repo r t #26—November 5, 2 0 0 7 

Work Completed: October 25-October 31, 2007 

• Began excavating soil and sediment at Removal Area 7. 
• Continued dewatering and operation of the 500 gallon per minute treatment system at 

the Phase 1 Cofferdam Area. Temporarily stopped the dewatering operation to install an 
additional bag filter bank and fine-grain media to sand filters to improve the removal of 
suspended solids. 

• Continued excavating soil and sediment from the Phase 1 Cofferdam Area. 
• Continued loading and transporting solidified non-TSCA material from Staging Areas 38 

and 58 to Allied Waste's C&C landfill in Marshall, Michigan. Continued solidifying 
excavated soil and sediment from the Phase 1 Cofferdam Area at Staging Areas 38 and 
58. 

• Continued surveying and performing sampling and analysis of excavated portions of 
Removal Area 7 and the Phase 1 Cofferdam Area. 

• Continued constructing templates at the water control structure (WCS) to guide the 
installation of H-piles. 

• Continued turbidity monitoring of the Kalamazoo River to support removal activities. 

i l | lMst imated^e0k iy \ fc> l i ^^ 

; Estimated ! 
Quantityi; ' ' 

TSCA-material 
(cubic yards) 

g'Numberof 
st truclt Loads 
TSCA-material 

Estimated; c 
Quantity ' 

Non-TSCA 
materiai 

(cubic yards) 

j Number of 
Truck Loads 
j Notv-TSCA 

J rnaterial 

20.75511 
' All values are unofficial, estimated quantities, subject to revision/verification. 

u s EPA RECORDS CENTER REGION 5 

406883 
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Work Planned: November 1-November 7, 2007 

Continue excavating soil and sediment at Removal Area 7. 
Continue dewatering at the Phase 1 Cofferdam Area. Resume operation of the 500 
gallon per minute treatment system after the installation of the additional bag filter bank 
and a fine-grain media to sand filters. 
Complete excavating soil and sediment from the Phase 1 Cofferdam Area. 
Continue loading and transporting solidified non-TSCA material from Staging Areas 38 
and 58 to Allied Waste's C&C landfill in Marshall, Michigan. Continue solidifying 
excavated soil and sediment from the Phase 1 Cofferdam Area at Staging Areas 38 and 
58. 
Continue surveying and performing sampling and analysis of excavated portions of 
Removal Area 7 and the Phase 1 Cofferdam Area. 
Complete template construction and H-pile installation at the water control structure. 
Complete the addition of bracing to a portion of the WCS. -^ 
Continue turbidity monitoring of the Kalamazoo River to support removal activities. 

r \RV»/\ l / l j BBLES Kalamazoo River study Group 
Infrastructure, environment facilities Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 



Former Plainwell impoundment 
Time-Crit ical Removal Act ion 
Weekly Construct ion Update 

Progress Report #26 
Page 3 of 9 

Removal Progress 

'lO.OOO 

35,000 

30,000 

(0 
TJ 
k. 
CO 

> 
u 
o 

25.000 -; 

20,000 

15,000 

10.000 

5,000 •'• 

f vJ- x̂ ^ vJ- s-> .<A 
-̂̂  'V' -V 
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W e e k E n d Date 

Notes 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation 
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the 
site, which could result in smaller volumes needing to be removed than originally estimated. The targeted 
volumes have been increased by 10% to account for additional matenal that could be removed as a result of 
over-excavation and additional removal in response to conTirmation sampling. Soil/sediment removal activities 
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule. 

A R C A D I S BBLES 
Infrastructure, environment, facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Health & Safety Update 

• 4 Loss Prevention Observations (LPOs) were completed this week. 
A total of 78 LPOs have been completed for the project to date. 

• At the request of the project team. Consumers Energy has temporarily de-energized 
the overhead power lines at the Plainwell Dam to enhance the safety and 
productivity of excavation activities at the Phase 1 Cofferdam Area. 

Weather Summary 

• The C&C Landfill has continued to operate with a reduced capacity to accept non-
TSCA project waste due to wet conditions at their facility. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 1,016,000 gallons 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A D No D Yes ^ If yes, explain: On October 26, 2007, 
laboratory analysis indicated a sample collected at Monitoring Point 004A 
exceeded the maximum daily discharge of 45 mg/L of total suspended solids 
(IBS) with a TSS concentration of 53 mg/L. To improve solids removal in the , 
treatment system, the treatment system has been shut down so that a second 
bank of bag filters and a finer-grain media in the sand filters. 

Excavation Verification Sampling: 
Testing Performed this Week? No ^ 
Cleanup Standard Achieved? ' N/A | ^ 

Yes • , in Removal Area(s): 
Yes • No • If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 

A R C A D I S BBLES 
Infrastructure, environment facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Equipment on Site 

Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long 
Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-
Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Komatsu 400 Articulating Dump 
Truck 

^ A R C A D I S BBLES 
Infrastructure, environment facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Personnel, Regulatory Staff, and Visitors on Site 

- "̂  mmt^fmMmmi\ 
Terra Contracting Staff 
Sam Borries/USEPA 
Mike Ribordy/USEPA OSC 
Lori Muller/USEPA 
Craig Thomas/USEPA 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
Bree Bennett/MDEQ 
Jeff Spruit/MDEQ 
Mark DuCharme/MDEQ 
John Lerg/MDNR 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Paul Montney/KRSG 
Mark Tapp/KRSG 
Mark Brown/KRSG 
Steve Garbaciak/ARCADIS BBL 
Steve Montagna/ARCADIS BBL 
Adam Chw^alibog/ARCADIS BBL 
Eric Hritsuk/ARCADIS BBL 
Rich Price/ARCADIS BBLES 
Matt Bowman/ARCADIS BBLES 
EJ Suardini/ARCADIS BBLES 
Mike Kohagen/ARCADIS BBLES 
Mark Otto/ARCADIS BBLES 
Michelle Rumler/ARCADIS BBL 
Joe Willoughby/ARCADIS 
BBLES 
Nick Harmer/ARCADIS BBL 
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Other Subcontractors (Specify) 
Schrader (Treatment System) 
King Construction 
(WCS/cofferdam) 
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Infrastructure, environment facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Photos from Week #26 

Excavating and hauling soil and sediment 
at the Phase 1 Cofferdam Area. 
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Excavating sediment at Removal Area 7B. 

Placing and grading topsoil material at Upland Area 6B1. Iiaterial processing operations at Staging Area 5S. 

A R C A D I S BBLES 
Infrastructure, environment facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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L. . j RIVER 

1 ^ ^ STAGINGAREA 

TRUCKTRAFFIC: 
= REMOVALAREATO/FROM DISPOSALAREA 

Notes ^ 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 

A R C A D I S BBLES 
Infrastructure, environment facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 



Mike Ribordy/R5/USEPA/US 

11/26/2007 12:34 PM 

To "Garbaciak, Steve" <Steve.Garbaciak@arcadis-us.com> 

cc "Barnett, Bonnie A." <Bonnie.Barnett@dbr.com>, Eileen 
Furey/R5/USEPA/US@EPA, "Mellonie Fleming' 
<MSFIemin@GAPAC.com>, SAMUEL 

bee 

Subject Re: Plainwell TCRA- notice of mobilization completion D 

Steve, 

U.S. EPA is providing written notice that all Work associated with mobilization at the Former Plainwell 
Impoundment in Plainwell, Michigan has been completed. This notice is being provided pursuant to 
Paragraph 39.b.1. of the Administrative Settlement Agreement and Order of Consent for Removal Action 
(Docket No. V-W-07-C-863). Thanks 

Mike Ribordy, On-Scene Coordinator 
U.S. Environmental Protection Agency 

"Garbaciak, Steve" <8teve.Garbaciak@arcadis-us.com> 

"Garbaciak, Steve" 
<Steve.Garbaciak@arcadis-u 
s.com> 

11/20/2007 04:28 PM 
To Mike Ribordy/R5/USEPA/US@EPA 

cc SAMUEL B0RRIES/R5/USEP/VUS@EPA, Eileen 
Furey/R5/USEPA/US@EPA, "Barnett, Bonnie A." 
<Bonnie.Barnett@dbr.com>, 'Mellonie Fleming' 
<MSFIemin@GAPAC.com> 

Subject Plainwell TCRA- notice of mobilization completion 

Mike: 

Paragraph 39.b.1. of the Administrative Settlement Agreement and Order of Consent for Removal Action 
(Docket No. V-W-07-C-863), requires the KRSG to seek written notice from the United States 
Environmental Protection Agency (USEPA) that all Work associated with mobilization at the Former 
Plainwell Impoundment in Plainwell, Michigan has been completed. Upon receipt of this notice, a cost 
summary and certification can be provided by KRSG and payment can then be received from USEPA in 
accordance with the order. Can you please confirm, through a reply to this message, that mobilization at 
the site has been completed? Thanks. 

St&vê  

Stephen Garbaciak J r . 
P.E.- IL, MI, NY, WI 
Principal Engineer/Vice President 
ARCADIS BBL 
ARCADIS U.S., Inc. 
30 W. Monroe St., Suite 1710 
Chicago, IL 60448-2404 

mailto:Steve.Garbaciak@arcadis-us.com
mailto:Bonnie.Barnett@dbr.com
mailto:MSFIemin@GAPAC.com
mailto:8teve.Garbaciak@arcadis-us.com
mailto:Bonnie.Barnett@dbr.com
mailto:MSFIemin@GAPAC.com


Phone: 312-332-4937, ext. 12 
Fax: 312-332-4434 
Mobile: 708-203-0566 
Home Office: 708-478-5362 
steve.garbaciak@arcadis-us.com 

NOTICE: This e-mail and any files transmitted with it are the property of ARCADIS U.S., Inc. and its affiliates. All rights, including 
without limitation copyright, are reserved. The proprietary information contained in this e-mail message, and any files transmitted 
with it, is intended for the use of the recipient(s) named above. If the reader of this e-mail is not the intended recipient, you are 
hereby notified that you have received this e-mail in error and that any review, distribution or copying of this e-mail or any files 
transmitted with it is strictly prohibited. If you have received this e-mail in error, please notify the sender immediately and delete the 
original message and any files transmitted. The unauthorized use of this e-mail or any files transmitted with it is prohibited and 
disclaimed by ARCADIS U.S., Inc. and its affiliates. 
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